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Contract No. |Station Mile/Line: C/S

C-9385 JW 70+00 - JW 139+78 WB Detour JW Line

Staked by Date Work Started Date Work Completed Date

O'Bunco 8/17/2019

6/12/2020

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Gregory Bivins 6/16/20
8/27/2020 9/14/2020

Bid Item 049
HMA CL. 1/2 IN. PG 64H-28

Group #1,4,5

Ton (TON)

Estimate # 21

$/Unit: $106.00 - Round to nearest Hundredth

Date, Station and Quantity

From 6/15/20 to 6/22/20, 4235.24 Tons of HMA was placed from Station JW 70+00 to JW
88+40 & JW 90+75 to JW 139+78. Due to the inspector being new on the project and not
knowing the Group breakdown, all the quantity was paid as follows:

Group 04 - 1579.10 Tons &

Group 05 - 2656.14 Tons.
This payment was an oversite on the Inspectors part as most of the payment should have
been in Group 01. .

This FNR will correct the Group totals and remove the Lump Sum Quantity rom this Bid
Item of work as follows:

Actual Qty. (neat line) Paid Adjustment
Group 04: 344.17 Tons - 1,579.10 Tons = -1,234.93 Tons
Group 05 520.63 Tons - 2,656.14 Tons = -2,135.51 Tons
864.80 Tons Total = - 3,370.44 Tons
Previous Payment Adjusted Gr. 04 & 05 Group 01
adjustment
Group 01 4,235.24 Tons 864.80 Tons = 3,370.44
Tons

OK TO PAY 3,370.44 TONS GROUP 01
OK TO PAY -1,234.93 TONS GROUP 04




OK TO PAY -2,135.51 TONS GROUP 05

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

049.01 HMA Class 1/2" Columbia Asphalt and RAM-0004.1 2521 / 1 Acceptance Sample

Ready Mix per 1000 Tons

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.

0049 HMA CL. 1/2 IN. PG 64H-28 01 8/27/2020 TON  3370.44 749 MEL  09/15/20 21

0049 HMA CL. 1/2 IN. PG 64H-28 04 8/27/2020 TON .1234.93 750 MEL  09/15/20 21

0049 HMA CL. 1/2 IN. PG 64H-28 05 8/27/2020 TON .213551 751 MEL = 09/15/20 21

Attachments

Est 19 HMA Group
breakdown Neat
Line.xlsx

Microsoft Excel
@ Worksheet
21.0 KB
DOT Form IP 422-635ER EF
Revised 4/2009




All Depths = 0.35 HMA Tons/CY = 2.055 All Depths = 0.35 HMA Tons/CY = 2.055
Station | Length | Width | Avg. Width | C.Y. | Tons Station | Length | Width | Avg. Width | C.Y. | Tons
Left lane (fast lane) with Barrier Left lane (fast lane) with Barrier
LW 70+00.00 4.00 L.F. LW 85+00.00 19.00 L.F.
LW 73+00.00 300.00 L.F. 4.00 L.F. 4.00 L.F. 15.56 C.Y. 31.97 TONS LW 88+40.00 340.00 L.F. 19.00 L.F. 19.00 L.F. 83.74 C.Y. 172.09 TONS
LW 76+50.00 350.00 L.F. 16.00 L.F. 10.00 L.F. 45.37 C.Y. 93.24 TONS
LW 81+22.00 472.00 L.F. 16.00 L.F. 16.00 L.F. 97.90 C.V. 201.18 TONS Right Lane (slow lane) with Barrier
LW 81+40.00 18.00 L.F. 19.00 L.F. 17.50 L.F. 4.08 C.Y. 8.39 TONS LW 85+00.00 19.00 L.F.
LW 85+00.00 360.00 L.F. 19.00 L.F. 19.00 L.F. 88.67 C.Y. 182.21 TONS LW 88+40.00 340.00 L.F. 19.00 L.F. 19.00 L.F. 83.74 C.Y. 172.09 TONS
Right Lane (slow lane)
LW 76+50.00 0.00 L.F.
LW 85+00.00 850.00 L.F. 36.00 L.F. 18.00 L.F. 198.33 C.Y. 407.58 TONS




Group 01 East of Bridge

Group 05 East of Bridge

All Depths = 0.35 | [HMA Tons/CY = 2.055 All Depths = 0.35 | [HMA Tons/CY = 2.055
Station | Length | Width | Avg. Width | C.Y. Tons Station | Length | Width | Avg. Width | C.Y. Tons
Left lane (fast lane) with Barrier Left lane (fast lane) with Barrier
LW 95+75.00 19.00 L.F. LW 90+75.00 19.00 L.F.
LW 102+19.00 644.00 L.F. 19.00 L.F. 19.00 L.F. 158.61 C.Y. 325.95 TONS LW 95+75.00 500.00 L.F. 19.00 L.F. 19.00 L.F. 123.15 C.Y. 253.07 TONS
LW 102+91.00 72.00 L.F. 23.00 L.F. 21.00 L.F. 19.60 C.Y. 40.28 TONS
LW 103+66.00 75.00 L.F. 23.00 L.F. 23.00 L.F. 22.36 C.Y. 45.95 TONS Right Lane (slow lane) with Barrier
LW 104+08.00 42.00 L.F. 16.00 L.F. 19.50 L.F. 10.62 C.Y. 21.82 TONS LW 90+75.00 19.00 L.F.
LW 105+00.00 92.00 L.F. 13.00 L.F. 14.50 L.F. 17.29 C.Y. 35.54 TONS LW 94+03.00 328.00 L.F. 19.00 L.F. 19.00 L.F. 80.79 C.Y. 166.01 TONS
LW 134+50.00 | 2950.00 L.F. 13.00 L.F. 13.00 L.F. 497.13 C.Y. 1021.60 TONS LW 94+75.00 72.00 L.F. 23.00 L.F. 21.00 L.F. 19.60 C.Y. 40.28 TONS
LW 136+00.00 150.00 L.F. 8.00 L.F. 10.50 L.F. 20.42 C.Y. 41.96 TONS LW 95+75.00 100.00 L.F. 23.00 L.F. 23.00 L.F. 29.81 C.Y. 61.27 TONS
LW 139+78.00 378.00 L.F. 8.00 L.F. 8.00 L.F. 39.20 C.Y. 80.56 TONS
Right Lane (slow lane) with Barrier
LW 95+75.00 23.00 L.F. Total Tons of HMA Group 05 = 520.63 TONS
LW 95+78.00 3.00 L.F. 23.00 L.F. 23.00 L.F. 0.89 C.Y. 1.84 TONS
LW 95+78.00 - 34.00 L.F. - - -
LW 105+00.00 922.00 L.F. 3.00 L.F. 18.50 L.F. 221.11 C.Y. 454.38 TONS
LW 139+78.00 | 3478.00 L.F. 3.00 L.F. 3.00 L.F. 135.26 C.Y. 277.95 TONS
Additional Barrier Pad (original location)

LW 77+78.00 0.00 L.F.
LW 78+50.00 72.00 L.F. 4.00 L.F. 2.00 L.F. 1.87 C.Y. 3.84 TONS
LW 79+25.00 75.00 L.F. 4.00 L.F. 4.00 L.F. 3.89 C.Y. 7.99 TONS
LW 79+67.00 42.00 L.F. 0.00 L.F. 2.00 L.F. 1.09 C.Y. 2.24 TONS

Total Tons of HMA Group 01 = 2361.88 TONS




Group Number Tons Paid Est 19 Plan Quantity | Adjustment Qty. New Pay Qty.

05 520.63 TONS | 2656.14 TONS | 502.00 TONS |-2135.51 TONS 520.63 TONS
Total HMA | 4151.24 TONS | 4235.24 TONS | 2627.00 TONS 864.80 TONS
t Previous Pay = 4235.24 TONS

g Group 01 =  3370.44 TONS




